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 Progress on the following program evaluations has been achieved in January:

Coincident Load Factor Study

RLW Analytics is the contractor on this study to coincidence factors by end-use for commercial and residential sectors.  The study was completed and filed on January 5.

O&M Services Program 

Nexant Consulting is the contractor for the Impact and Persistence evaluation of the O&M Services Program.  Their work plan was finalized in December of 2005 and was expected to be complete by February of 2006.  Delays, both avoidable and unavoidable, substantially stretched that timeline.  As of October 2nd, Nexant promised a final draft by October 18, 2006.  A first draft was provided on November 28, 2006.  This draft requires significant work to improve both analysis and presentation.  A new draft is due on February 2 with further consultation after that date.  Currently, it is not possible to determine when the final report will be available.

Standard Practice in C&I New Construction

The ECMB consultants and representatives from the CL&P and UI have released an RFP concerning standard practice for energy features in new construction and major renovation projects. These issues are important because experience with the Energy Conscious Blueprint (ECB) program strongly suggests that a significant portion of new construction/major renovations projects have not complied with Connecticut’s new building code. 

The RFP went out to bid on December 15 and proposals received on January 29.  Proposal review and contractor selection are expected in February.  If timing is fortuitous, the kick-off meeting will also be held in February. 

