October 31, 2005

To: 
ECMB

From:
ECMB Evaluation Committee

RE:
Evaluation Committee Report

Progress on the following program evaluations has been achieved in October.

Appliance Replacement Program

The evaluation of the ARP program is continuing.  Participant and non-participant surveys were fielded in September and the reports on these delivered for review in October.  Likewise, initial estimates from the billing analysis were presented.    A partial report was remitted on October 31  with the complete report expected late in November.

Demand Reduction Program

In the DRR evaluation, RLW Analytics has produced a workplan that we have reviewed and modified.  RLW has begun the evaluation and the first progress report will be available soon.

eeSmarts

Nexus Market Research was selected to complete the process evaluation at the start of the month.  Since that time, NMR has produced their draft participant/non-participant surveys (in this program ‘non-participant’ is defined as someone who ordered the eeSmarts curricular materials but then did not use them).  A draft workplan is complete.  We expect that these documents will be finalized soon and surveys will be fielded during November.

Municipal Program

A first draft of the RFP to complete an impact evaluation for this program has been produced for review.  The RFP should be released in the next two weeks.

O&M Program

Proposals for the impact evaluation of this program were received on October 4.  After careful review, Nexant was selected to be the contractor for the evaluation.  A kickoff meeting is scheduled for November 1 and the evaluation should begin some thereafter.

PRIME

ERS transmitted memos outlining initial results from its documentation review.  ERS has also developed an interview guide for use in the field study.  This project is behind schedule at present.  Earle Taylor is monitoring the contractor very closely to reduce the time gap and prevent its recurrence.

Retro-Commissioning (RxC)

Evaluation activities continue.  The projected completion date is in February 2006.

Room Air Conditioning 

For this market assessment, a workplan has been completed and approved.  The contractor has presented sampling plans and interview guides for use in this project.  Interviews are now underway with an end-of-year expected completion date.

