September 7, 2006

To:
ECMB

From:
ECMB Evaluation Committee

RE:
Evaluation Committee Report
Progress on the following program evaluations has been achieved in August:

Coincident Load Factor Study

RLW Analytics is the contractor on this study to coincidence factors by end-use for commercial and residential sectors.  An interim draft report was submitted May 30.  Review is continuing.  There continues to be discussion among ECMB consultants concerning some of the results.  Some additional calculations

Municipal Program

RLW is the contractor on this impact evaluation of the Municipal Program.  The firm submitted a draft final report on August 25.

PRIME

ERS submitted a revised report in mid-April.  The review and revision process is continuing with study completion pending a number of changes.  The project manager on this project has left ERS, which has delayed completion of the report.  The report had been expected by the end of August and should be available soon.

Retro-Commissioning (RxC)

RLW is conducting the process and impact evaluations of this program pilot.  A revised draft process evaluation report was provided for review on July 18 and a modified version on July 24.  The draft impact evaluation report is under review.  It includes information on each of the individual project sites (with identities masked) and a composite benefit cost ratio across these 5 project sites.  When the impact review is completed, a report on both process and impact evaluations will be provided.  Expected completion is September 14.

School Lighting Baseline Study

RLW is conducting this baseline evaluation to determine school lighting use profiles.  These profiles can be used to determine the likely savings that can be achieved in any given location.  A revised draft was submitted August 11.  It has been reviewed and many changes made as we move toward a final report by the second week of September.

Wrap & UI Helps

NMR is conducting this process evaluation of the WRAP and UI Helps programs.  Program Descriptions, Participant Survey and Participant Demographic analysis reports have been submitted and continue to be analyzed.  The process evaluation is expected to complete by the end of September.  

